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RESEARCH, DEVELOPMENT and TECHNOLOGY TRANSFER

% j QUARTERLY PROGRESS REPORT (QPR)

Wisconsin Department of Transportation (WisDOT)

DT1241 5/2014

INSTRUCTIONS:

Research principal investigators and/or project managers should complete a quarterly progress report (QPR) for each calendar

quarter during which the projects are active.

WisDOT Research Program Category

] Policy Research

X wisconsin Highway Research Program
[]other:

Report Period (enter year and check which quarter)
Year: 2014

[] Quarter 1 (Jan 1 — Mar 31)
[] Quarter 2 (Apr 1 — Jun 30)

[] Quarter 3 (Jul 1 — Sep 30)
X Quarter 4 (Oct 1 — Dec 31)

Project Title

Evaluation of Thin Polymer Deck Overlays and Deck Sealers

WisDOT Project ID
0092-12-06

Principal Investigator Name
Habib Tabatabai

Project Oversight Committee Chair Name
Dave Bohnsack

Project Start Date (m/d/yyyy)
8/23/2011

(Area Code) Telephone Number
414-229-5166

(Area Code) Telephone Number
(608) 785-9781

Original End Date (m/d/yyyy)
8/22/2014

Email Address
ht@uwm.edu

Email Address
David.Bohnsack@dot.wi.gov

Current End Date (m/d/yyyy)
2/28/2015

Project Schedule Status (check one)
[] on Schedule [] on Revised Schedule

Project Budget Status

[] Ahead of Schedule X] Behind Schedule

Project Budget

Total Expenditures Current
Quarter

Total Expenditures % Funds Expended

% Work Completed

$166,992.00

$1,314.00

$158,204.00 94%

82%

Project Description

This project explores the waterproofing capabilities, durability, and additional benefits of utilizing thin polymer overlays on
bridge decks in Wisconsin. In this research we will compare performance of thin polymer overlays with each other and
with new and emerging technologies to determine the optimal bridge deck maintenance strategy to be employed by

WisDOT.

Progress This Quarter (includes meetings, work plan status, contract status, significant progress, etc.)
Testing continued during the first 3 weeks of the quarter. However, there was equipment malfunction at that time, and
most of the rest of the quarter was spent on fixing the test machine.

Anticipated Work Next Quarter

Continue testing of specimens with the goal of completing Series 2 tests and most of series 3 testing.

Circumstances Affecting Project or Budget

Malfunction of the test machine early in this quarter affected the progress. The machine is now operating at a reduced
capacity. We are requesting a NCTE to allow completion of the tests and reports. Furthermore, at the request of WisDOT
we submitted a proposal for additional field work. This work is expected to begin by October 1, 2015. Therefore, we are
requesting a time extension to November 30, 2015.




Attach / Insert Gantt Chart and Other Project Documentation
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